ABDELHAMID MEHRI UNIVERSITY
Faculty of NTIC
Department of TLSI



# Tutorial Series No. 1

**Exercise 1:**

Among the following examples, which ones do you consider as a project:

- Building a house
- Assembling a car
- Implementing a quality approach in a company for certification purposes
- Running an election campaign

**Exercise 2:**

A company decided to develop a new product and present it at the next major trade fair in one year.

A budget of 600,000 DA has been allocated for the project.

The investment made in this new product represents a very heavy cost for the company and cannot be exceeded. However, to compete with existing high-quality products, the new product must meet strict quality standards.

**Question:**
In the above project example, rank the following constraints in order of importance:
Quality constraint, cost constraint, time constraint.

**Exercise 3:**

In a project to design a new pharmaceutical product involving the following actors:

1. Drug manufacturing company
2. Research and development department for new products
3. Hospitals
4. Social security organization
5. Doctors

Identify the project owner (client), the project manager (contractor), and the partners.

**Exercise 4:**

To complete the implementation of an IT project, data migration is a delicate phase that requires a solution.

There are two modes of migration:

- **Automatic:** the contractor (project manager) develops a data migration application.
- **Manual:** the client performs the data migration manually (re-entry).

**Question:**
How can the project manager (contractor) be informed of the solution chosen by the client, and why?